

(When Filled In)

Approved For Release 2002/09/04 : CIA-RDP87B00820R000300110044-3

FORM
11-62

1897 Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110044-3

~~SECRET~~

Excluded from automatic
downgrading and

(12 - 36)

25X1A

This visit was made to ascertain the status of the spatial filtering viewer and to discuss with [] the progress on the experimental and theoretical program dealing with photographic edges. The viewer is completely assembled and operational, with the two new spatial filters installed. The viewer was operated in all possible modes and performed satisfactorily. Some photographs are attached.



The delivery of this instrument was discussed. It is understood that after 30 January 1964, the equipment is to be shipped at our request. Boxes are or will be ready for crating the equipment. Returning the equipment used on previous contracts was also discussed.

The operating and maintenance manual has been completed, and is presently being published. They estimate it will be ready by about the first week in February, considering the known progress of such things through the publication group at Itek. If completed on time, they will be sent with the instrument; mailed separately otherwise.

25X1A

The experimental program is continuing. Progress to date has been good, and most of the spatial filtering experimentation has been completed. The side study by [] has been finished, the results still being evaluated. It was decided that the final report on this work would be held off so that as much experimentation as possible could be effected. The report, while in written form, is to be in Ozalid copy; nothing fancier. It is expected that this will be completed about two weeks after the instrument has been sent.

SECRET
(When Filled In)

Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110044-3 CONTRACT INSPECTION REPORT		CONTRACT NO. BB 425	TASK NO. 4		
TO: Chief, Contracts Division, OSA-DD/S&T ENGINEERING SECTION/CE/PA/OL 6B 13 Headquarters Building		DATE 26 November 1963			
		INSPECTION REPORT NO. (If final, so state) 2			
		ESTIMATED COMPLETION DATE 31 January 1964			
NAME OF CONTRACTOR Itek Corporation, Lexington, Mass.					
TYPE OF COMMODITY OR SERVICE Image Enhancement Viewer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		X	MANUALS		X
DRAWINGS AND SPECIFICATIONS		X	FINAL REPORT		X
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY		X
DATE OF LAST CONTACT WITH CONTRACTOR 22 November 1963					
SIGNATURE 			DIVISION P&DS		
INSPECTOR'S EXTENSION 2610			SPECIAL AGENT IN CHARGE 		
Approved For Release 2002/09/04 : CIA-RDP67B00820R000300110044-3					

25X1A

25X1A

The meeting with personnel of Itek resulted in the following appraisals:

1. The instrument is now fabricated to the extent that image enhancement studies can begin. Minor problems such as the replacement of a fuse holder by a light button and realignment of the optics can be done with little expenditure of time and effort,

2. In addition to the image enhancement studies, [] photography will be incorporated in the evaluation program,

3. An extension of one month had been approved. This task is listed as Project No. 9043-282 by Itek. Pursuant to a letter from [] dated 3 July 1963, the contract completion date is now either 31 Jan 1964 or 1 Feb 1964,

4. Contractor is on schedule, progress is entirely satisfactory, no difficulties are anticipated.